COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 05/ 2021

ESTI MATE SUMVARY 14: 26: 23
CONTI D C19664R ESTI MATE NO. 0021 PROG SPEC YR: 2005
PCN: 19664R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 316.0 DAYS TI ME ALLOW 339 WORK DAYS
SH 14: S- CURVE RECONSTRUCTI ON PERCENT TIME:  93.22 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. FSA0142- 063
SH 14: S- CURVE RECONSTRUCTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: LOGAN
CONTRACTOR:
PARSONS CONSTRUCTI ON GROUP | NC PAY PERI OD ENDI NG 12/ 31/ 2020 DATE TI ME STARTED 03/18/2019
12250 North Pecos Street DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/18/ 2019
Suite 500 DATE AWARDED 01/02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
West mi nst er CO 80234 (864)915- 1551 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 19, 520, 744. 65 PARTI Cl PATI NG $ 19,248, 032.68 $ 209, 726. 72
AWARD PRQIJECT AMT: $ 16, 600, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 60% TOTAL EARNI NGS 19, 248, 032. 68 209, 726. 72
FUNDS AVAI LABLE: $ 272,711.97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 19, 248, 032. 68 209, 726. 72
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 249, 000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 18, 999, 032. 68 209, 726. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 18, 999, 032. 68 209, 726. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 209, 726. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00008

202- 00010

202- 00019

202- 00021

202- 00035

202- 00195

202- 00200

202- 00203

202- 00210

202- 00220

202- 00240

C19664R

ROADWAY

19664R-BI D
FSA0142- 063

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree Trinm ng

*Renoval

Renoval

Renoval

Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

of

of Tree
Inlet
of Manhol e
of Pipe
of Medi an Cover
of Sidewal k
of Curb and Gutter
of Concrete Pavenent
of Asphalt Mat
of Asphalt Mat (Pl aning)

ESTI MATE NO 0021

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
4.000
HOUR
346. 57000
43. 000
EACH
750. 90000
53. 000
EACH
920. 58000
26. 000
EACH
1, 088. 40000
5, 795. 000
LF
11. 49000
580. 000
5%
18. 28000
10, 736. 000
5%
14. 67000
20, 777. 000
LF
6. 41000
44,071. 610
5%
10. 50000
26, 701. 000
sy
1. 50000
92, 731. 000
5%

0. 41000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

43. 000
0. 000
43. 000

53. 000
0. 000
53. 000

26. 000
0. 000
26. 000

5, 795. 000
0. 000
5, 795. 000

580. 000
0. 000
580. 000

10, 736. 000
0. 000
10, 736. 000

20, 777.000
0. 000
20, 777.000

44,071.610
0. 000
44,071. 610

26, 701. 000
0. 000
26, 701. 000

92, 731. 000
0. 000
92, 731. 000

Page 2

ESTI MATE RUNO01/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 26: 23

AMOUNT

1, 386.

32,288

48, 790

28, 298

66, 584

10, 602

157, 497

133, 180

462, 751.

40, 051.

38, 019

28

70

74

40

55

40

12

57

91

50

71



CONTI D:

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0077

0080

0085

0090

0095

0100

0105

202- 00250

202- 00700

202- 00805

202- 00810

202- 00821

202- 00828

202- 00831

202- 04001

202- 05150

203- 00010

203- 00100

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Reroval

of Light Standard

Renoval

of Overhead Sign Structure

Renoval

of Ground Sign

Rem Si gn Panel

*Renoval

of Traffic Signal Equi pnment

Head

*Renoval

of Traffic Signal

Plug Cul vert

Sandbl asti ng

*Uncl assi fi ed Excavation (Conplete In Place)

*Mick Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0021

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12, 668. 000
SF
1. 98000
3. 000
EACH
771. 38000
1. 000
EACH
4, 908. 40000
133. 000
EACH
113. 55000
97. 000
EACH
80. 00000
1. 000
LS
8, 318. 55000
2.000
EACH
80. 22000
6. 000
EACH
2, 231. 41000
897. 000
SF
3. 96000
23, 020. 000
cy
15. 50000
4, 604. 000
cy

15. 72000

QrY TH'S PERI OD
QTY TO DATE

12, 668.
0.
12, 668.

97.
. 000
97.

23, 020.
0.
23, 020.

4, 604.
. 000
4,604.

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000

000

Page 3

ESTI MATE RUN 01/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 26: 23

AMOUNT

25, 082.

2, 314.

4, 908.

15, 102.

7, 760.

8, 318.

160.

13, 388.

3, 552.

356, 810.

72,374.

64

14

40

15

00

55

44

46

12

00

88



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19664R- BI D ESTI MATE RUNO1/ 05/ 2021
PRQIECT: FSA0142- 063 ESTI MATE NO 0021 14: 26: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-01100  *Proof Rolling 27.500 27.500
HOUR 0. 000 0. 00
129. 47000 27.500 3, 560. 43
0115 203-01500 Bl adi ng 150. 000 135. 500
HOUR 0. 000 0. 00
115. 24000 135. 500 15, 615. 02
0120 203-01597  *Pot hol i ng 546. 000 546. 000
HOUR 0. 000 0. 00
246. 74000 546. 000 134, 720. 04
0125 207-00205 *Topsoi | 8. 000 8. 000
cY 0. 000 0. 00
75. 09000 8. 000 600. 72
0130 208-00002 Erosion Log Type 1 (12 Inch) 100. 000 100. 000
LF 0. 000 0. 00
6. 00000 100. 000 600. 00
0135 208- 00035 Aggr egat e Bag 113. 000 113. 000
LF 0. 000 0. 00
21. 23000 113. 000 2,398.99
0140 208-00036 Aggregat e Bag (Speci al) 0. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0145 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
21, 947.97000 2.000 43, 895. 94
0150 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 24. 000 24. 000
EACH 0. 000 0. 00
201. 29000 24.000 4, 830. 96
0155 208-00054 StormDrain Inlet Protection (Type I1I) 9. 000 9. 000
EACH 0. 000 0. 00
736. 92000 9. 000 6, 632. 28
0160 208-00056 StormDrain Inlet Protection (Type IIl) 72.000 72.000
EACH 0. 000 0. 00

265. 51000 72.000 19, 116.72



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19664R- BI D ESTI MATE RUNO1/ 05/ 2021
PRQIECT: FSA0142- 063 ESTI MATE NO 0021 14: 26: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
4,737.38000 3. 000 14, 212. 14
0170 208-00103 Renoval and Disposal of Sedinent (Labor) 57.000 57.000
HOUR 0. 000 0. 00
52. 28000 57. 000 2,979. 96
0175 208-00105 Renoval and Disposal of Sedinment (Equipnent) 15. 000 15. 000
HOUR 0. 000 0. 00
119. 71000 15. 000 1, 795. 65
0180 208-00106 Sweepi ng (Sedi ment Renoval ) 28. 000 28. 000
HOUR 0. 000 0. 00
94. 62000 28. 000 2,649. 36
0185 208-00207  Erosion Control Managenent 88. 000 87.000
DAY 0. 000 0. 00
713. 35000 87.000 62, 061. 45
0190 210-00001 Reset Structure 2.000 2.000
EACH 0. 000 0. 00
3, 124. 81000 2.000 6, 249. 62
0195 210-00050 *Reset Fire Hydrant 5. 000 5. 000
EACH 0. 000 0. 00
1,132. 13000 5. 000 5, 660. 65
0200 210-00815 Reset Sign Panel 9. 000 9. 000
EACH 0. 000 0. 00
263. 39000 9. 000 2,370.51
0205 210-00831 *Reset Traffic Signal Head 7.000 6. 000
EACH 1. 000 296. 21
296. 21000 7.000 2,073. 47
0210 210-00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
5, 937. 76000 1.000 5,937.76
0215 210-00842 *Reset Traffic Signal Mast Arm 2.000 2.000
EACH 0. 000 0. 00

444, 32000 2.000 888. 64



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0242

0245

0250

0255

0260

0265

210- 00860

210- 00861

210- 00865

210- 04010

210- 04015

210- 04020

210- 04050

212- 00006

212-00032

212- 00050

213-00002

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Reset Pedestrian Push Button

*Reset

Wring

*Reset Pedestrian Signal Head

Adj ust

Manhol e

Modi fy Manhol e

Modi fy Inlet

*Adj ust Val ve Box

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Sod

*Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0021

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
80. 22000
1. 000
LS
9, 392. 31000
2.000
EACH
80. 22000
19. 000
EACH
2, 288. 25000
17. 000
EACH
2, 288. 25000
10. 000
EACH
3, 500. 00000
96. 000
EACH
1, 109. 63000
0. 000
ACRE
1, 419. 87000
0. 000
ACRE
4, 614. 55000
15, 000. 000
SF
0. 71000
0. 000
ACRE

2,691. 82000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

19. 000
0. 000
19. 000

17. 000
0. 000
17. 000

10. 000
0. 000
10. 000

96. 000
0. 000
96. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

468. 000
0. 000
468. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 01/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 26: 23

AMOUNT

160.

9,392

160.

43,476

38, 900

35, 000

106, 524

332.

44

31

44

75

25

00

48

.00

.00

28

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19664R- BI D
PRQIECT FSA0142- 063 ESTI MATE NO. 0021
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0270 213-00012 *Spray-on Mul ch Bl anket 11. 000
ACRE
4,584. 95000
0275 213-00061 *Mul ch Tackifier 0. 000
LB
4.91000
0280 214-00000 *Landscape Mai nt enance 0. 000
LS
26, 249. 71000
0285 304- 06008 *Aggregate Base Course (Cl ass 6) (Special) 15, 886. 000
cY
42.00000
0290 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 842. 000
TON
220. 00000
0295 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 17, 780. 530
TON
100. 00000
0300 412-00190 *Concrete Pavenent (Patching) 4,180. 610
SY
85. 00000
0305 412- 00600 *Concrete Pavenent (6 Inch) 5, 784. 000
sy
53. 00000
0310 412-00900 *Concrete Pavenent (9 Inch) 58, 236. 000
SY
58. 00000
0310 MATERI AL ALLOMNANCE Dowel
sY
0.41397
0315 412-00920 *Concrete Pavenent (9 Inch) (Fast Track) 1, 114. 000
SY

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15, 886. 000
0. 000
15, 886. 000

840. 950
0. 000
840. 950

17, 780. 530
0. 000
17, 780. 530

4,180.610
0. 000
4,180.610

5, 784. 000
0. 000
5, 784. 000

58, 236. 000
0. 000
58, 236. 000

0. 000
0. 000
0. 000

1,114.000
0. 000
1,114.000

Page 7

ESTI MATE RUN 01/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 26: 23

AMOUNT

50, 434

667, 212

185, 009

1,778,053

355, 351.

306, 552

3,377,688

89, 120

45

.00

.00

00

00

00

85

00

00

.00

00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19664R- BI D ESTI MATE RUNO1/ 05/ 2021
PRQIECT: FSA0142- 063 ESTI MATE NO 0021 14: 26: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 420-00112 Geotextile (Drainage) (Cass 1) 0. 000 0. 000
5% 0. 000 0. 00
101. 33000 0. 000 0. 00
0320 MATERI AL ALLOMANCE Dr ai nage Geot ex 0. 000
SY 0. 000 0. 00
0. 55000 0. 000 0. 00
0325 420-00133  Geotextile (Separator) (Cl ass 2) 70, 170. 000 70, 170. 000
5% 0. 000 0. 00
1. 74000 70, 170. 000 122, 095. 80
0325 MATERI AL ALLOMNCE Separ ati on Geot ex 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0330 503-00036 *Drilled Shaft (36 Inch) 226. 000 226. 000
LF 0. 000 0. 00
375. 00000 226. 000 84, 750. 00
0335 503-00042 *Drilled Shaft (42 Inch) 100. 000 100. 000
LF 0. 000 0. 00
450. 00000 100. 000 45, 000. 00
0340 503-00048 *Drilled Shaft (48 Inch) 21.000 21. 000
LF 0. 000 0. 00
525. 00000 21.000 11, 025. 00
0345 506-00212 Ri prap (12 Inch) 3.000 3. 000
cY 0. 000 0. 00
251. 21000 3. 000 753. 63
0350 506-01020 Geogri d Rei nf orcenent 68, 993. 000 68, 993. 000
Sy 0. 000 0. 00
2. 00000 68, 993. 000 137, 986. 00
0350 MATERI AL ALLOMNCE 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 701. 000 701. 000
LF 0. 000 0. 00

51. 53000 701. 000 36,122.53



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19664R- BI D ESTI MATE RUNO1/ 05/ 2021
PRQIECT: FSA0142- 063 ESTI MATE NO 0021 14: 26: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0.00
104. 67000 0. 000 0. 00
0365 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 716. 000 1,716. 000
LF 0. 000 0. 00
70. 00000 1,716. 000 120, 120. 00
0365 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
19. 92000 0. 000 0. 00
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 270. 000 270. 000
LF 0. 000 0. 00
120. 00000 270. 000 32, 400. 00
0370 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
8. 50750 0. 000 0. 00
0375 603-01275  *27 Inch Reinforced Concrete Pipe (Conplete In Place) 360. 000 360. 000
LF 0. 000 0. 00
95. 00000 360. 000 34, 200. 00
0380 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 312. 000 312. 000
LF 0. 000 0.00
100. 00000 312. 000 31, 200. 00
0380 MATERI AL ALLOMANCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
34.76780 0. 000 0. 00
0385 603-01335 *33 Inch Reinforced Concrete Pipe (Conplete In Place) 292. 000 292. 000
LF 0. 000 0.00
115. 00000 292. 000 33, 580. 00
0390 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 910. 000 910. 000
LF 0. 000 0. 00
125. 00000 910. 000 113, 750. 00
0395 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 914. 000 914. 000
LF 0. 000 0.00

135. 00000 914. 000 123, 390. 00



CONTI D

CAT NO0200

0395

0400

0405

0410

0410

0415

0420

0425

0425

0430

0430

603- 01485

603- 01545

604- 00305

604- 13005

604- 13010

604-19105

604-19205

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Pi pe, RCP

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0021

LF

*48 I nch Reinforced Concrete Pipe (Conplete In Place)

LF

*54 Inch Reinforced Concrete Pipe (Conplete In Place)

Inlet Type C (5 Foot)

MATERI AL ALLOWANCE | nl et

Har dwar e

Inlet Type 13 (5 Foot)

Inlet Type 13 (10 Foot)

*Inlet Type R L 5 (5 Foot)

MATERI AL ALLOWANCE | nl et

Har dwar e

Inlet Type R L 10 (5 Foot)

MATERI AL ALLOWANCE | nl et Hardware

LF

49. 80000

787.000

160. 00000

1,182. 000

205. 00000

1. 000

3, 200. 00000

1, 846. 50000

12. 000

1, 916. 92000

0. 000

2,261. 71000

43. 000

4, 100. 00000

2,464.00000

1. 000

2,170. 48000

3, 685. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

787.000
0. 000
787.000

1,182.000
0. 000
1,182.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 10
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
125, 920. 00
0. 00
242, 310. 00
0.00
3,200. 00
0. 00
0.00
0.00
23, 003. 04
0. 00
0.00
0.00
176, 300. 00
0. 00
0.00
0.00
2,170. 48
0. 00
0.00



CONTI D

ROADWAY

CAT NO0200

0435 604-30005

0435

0440

604- 30010

0440

0445

604- 39000

0450

606- 00301

0455

606- 01370

0457

606- 01390

0460

606- 02005

0465

607-11525

0470 608-00000

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Manhol e Sl ab Base (5 Foot)

MATERI AL ALLOMANCE Pr cst

Conc Manhol e

*Manhol e Sl ab Base (10 Foot)

MATERI AL ALLOMANCE Pr cst

Conc Manhol e

Manhol e Speci al

Cuardrail

Type 3 (6-3 Post

Spaci ng)

*Transi tion Type 3G

End Anchor Ty 3K

*End Anchorage (Fl ared)

Fence (Pl astic)

*Concrete Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0021

EACH

EACH

EACH

EACH

LF

EACH

EACH

EACH

LF

SY

7.000

5,273.11000

1,167. 00000

25. 000

6, 500. 00000

1, 909. 00000

9. 000

9, 634. 63000

22.000

47.97000

1. 000

2,468. 97000

1. 000

3, 630. 00000

0. 000

2,818. 90000

1, 814. 000

1.27000

13, 000. 000

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

22.000
0. 000
22.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1, 814. 000
0. 000
1,814.000

13, 000. 000
0. 000
13, 000. 000

Page 11

ESTI MATE RUN 01/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 26: 23

AMOUNT

36, 911.

162, 500

86, 711.

1,055

2,468

3,630

2,303

845, 000

7

.00

00

.00

67

34

97

00

.00

78

00



CONTI D

CAT NO0200

0475

0477

0480

0485

0490

0495

0500

0505

0510

0515

0517

608- 00010

608-10000

608- 10010

609-20010

609- 21010

609-21020

609- 24003

609- 24004

609- 24008

610- 00020

612-00001

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Concrete Curb Ranmp

Si dewal k Drain

*Si dewal k Drain

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section II-B)

*Qutter

Type 2 (3 Foot)

*Qutter

Type 2 (4 Foot)

*CQutter

Type 2 (8 Foot)

*Medi an Cover Material (Patterned Concrete)

Delin (Ty I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0021

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 096. 000
sy
200. 00000
68. 000
LF
408. 00000
7. 000
EACH
1, 018. 92000
1, 744. 000
LF
28. 18000
10, 194. 000
LF
18. 38000
18, 359. 000
LF
20. 83000
27.000
LF
40. 43000
1, 437. 000
LF
42. 88000
1, 159. 000
LF
95. 57000
39, 855. 000
SF
12. 50000
179. 000
EACH

55. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 096. 000
0. 000

2,096. 000

68. 000
0. 000
68. 000

7.000
0. 000
7.000

1, 744. 000
0. 000

1,744.000

10, 194. 000
0. 000

10, 194. 000

18, 359. 000
0. 000

18, 359. 000

27.000
0. 000
27.000

1, 437.000
0. 000

1, 437.000

1,159. 000
0. 000

1, 159. 000

39, 855. 000
0. 000

39, 855. 000

. 000
0. 000
. 000

Page 12

ESTI MATE RUN 01/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 26: 23

AMOUNT

419, 200

27,744

7,132

49, 145

187, 365

382, 417

1, 091.

61,618

110, 765

498, 187

9, 845

00

00

44

92

72

97

61

56

63

50

00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19664R- BI D ESTI MATE RUNO1/ 05/ 2021
PRQIECT: FSA0142- 063 ESTI MATE NO 0021 14: 26: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 93. 000 93. 000
EACH 0. 000 0.00
113. 21000 93. 000 10, 528. 53
0523 612-00102 Delin (Drv Conc Inst) (Ty I1) 65. 000 65. 000
EACH 0. 000 0. 00
120. 75000 65. 000 7,848.75
0525 612-00103  *Delineator (Drivable Concrete Installation) (Type 29. 000 29. 000
(N
) EACH 0. 000 0.00
124. 53000 29. 000 3,611. 37
0530 613-00200 *2 Inch Electrical Conduit 2,722.000 2,722.000
LF 0. 000 0. 00
17. 28000 2,722.000 47, 036. 16
0535 613-00206 *2 Inch Electrical Conduit (Bored) 3, 356. 000 3, 179. 000
LF 177.000 2,839.08
16. 04000 3, 356. 000 53, 830. 24
0540 613-00300 *3 Inch Electrical Conduit 3,127. 000 3,127.000
LF 0. 000 0. 00
13. 58000 3, 127. 000 42, 464. 66
0545 613-00306 *3 Inch Electrical Conduit (Bored) 1, 152. 000 1,012. 000
LF 140. 000 2,591. 40
18. 51000 1, 152. 000 21, 323.52
0547 613-00408 4 In Elec Cond (Bored) 856. 000 856. 000
LF -146. 000 -4,780.04
32. 74000 710. 000 23, 245. 40
0550 613-01200 *2 Inch Electrical Conduit (Plastic) 56. 000 56. 000
LF 0. 000 0.00
10. 68000 56. 000 598. 08
0555 613-07016 *Pul | Box (16"x16"x6") 51. 000 51. 000
EACH 0. 000 0. 00
1, 283. 57000 51. 000 65, 462. 07
0557 613-01400 4 Inch Electrical Conduit (Plastic) CO #4 4, 890. 000 4, 890. 000
LF 0. 000 0.00

13. 00000 4, 890. 000 63, 570. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19664R- BI D
PRQIECT FSA0142- 063 ESTI MATE NO. 0021
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0560 613-07034  *Pull Box (24"x36"x18") 25. 000
EACH
1, 308. 26000
0565 613-10000 *Wring 1. 000
LS
57, 908. 96000
0570 613-13000 *Luminaire (LED) (Special) 38. 000
EACH
617.10000
0575 613-34300 *Li ght Standard Metal (30 Foot) 15. 000
EACH
2,270. 94000
0580 613-40010 *Li ght Standard Foundati on 40. 000
EACH
1, 456. 36000
0583 613-50100 Li ghting Control Center 5. 000
EACH
8, 327. 00000
0585 614-00011 *Sign Panel (Class |) 2,224.000
SF
22. 64000
0590 614-00012 *Sign Panel (Class Il) 83. 000
SF
29. 44000
0595 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 1, 940. 000
LF
24.91000
0600 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 443. 000
Sli pbase
LF
43. 02000
0605 614-10160 *Si gnal Head Backpl at es 56. 000
EACH

228. 33000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25. 000
0. 000
25. 000

1. 000
0. 000
1.000

38. 000
0. 000
38. 000

15. 000
0. 000
15. 000

40. 000
0. 000
40. 000

5. 000
0. 000
5. 000

1, 900. 000
100. 000
2, 000. 000

51. 000
0. 000
51. 000

1, 730. 000
114. 000
1, 844.000

443. 000
0. 000
443. 000

56. 000
0. 000
56. 000

Page 14

ESTI MATE RUN 01/ 05/ 2021

2,264

2,839

.00

.00

.00

.00

.00

.00

00

.00

74

.00

.00

14: 26: 23

AMOUNT

32,706

57,908

23, 449

34,064

58, 254

41,635

45, 280

1,501.

45,934

19, 057

12,786

50

96

80

10

40

00

00

44

04

86

48



CONTI D:

CAT NO0200

0610

0610

0615

0615

0620

0620

0625

0625

0630

0632

0635

614-70150

614- 70336

614-70448

614- 72855

614- 72860

614- 72863

614- 72866

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Pedestrian Signal

Face (16) (Countdown)

MATERI AL ALLOMANCE Traffic Equi pment

*Traffic Signal

Face (12-12-12)

MATERI AL ALLOMANCE Traffic Equi pment

*Traffic Signal

Face (12-12-12-12)

MATERI AL ALLOMNCE Traffic Equi pment

Control | er Cabinet

*Traffic Signal

Cabi net

MATERI AL ALLOWANCE Control | er

*Pedestrian Push Button

Ped Push Button Post Assem

*Fire Preenption Unit and Tiner

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0021

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

32.000

EACH
684. 98000

EACH
275. 00000
78. 000

EACH
863. 94000

EACH
360. 00000
18. 000

EACH
1, 252. 72000

EACH
460. 00000
4. 000

EACH

29, 031. 00000

EACH
11, 440. 00000

22.000
EACH
1, 610. 64000

9. 000
EACH
2, 436. 50000

8. 000
EACH
5, 825. 46000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

32. 000
0. 000
32. 000

0. 000
0. 000
0. 000

78. 000
0. 000
78. 000

0. 000
0. 000
0. 000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

9. 000
0. 000
9. 000

8. 000
0. 000
8. 000

Page 15

ESTI MATE RUN 01/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 26: 23

AMOUNT

21, 919.

67, 387.

22,548.

116, 124.

35, 434.

21, 928.

46, 603.

36

.00

32

.00

96

.00

00

.00

08

50

68



CONTI D

ROADWAY

CAT NO0200

0640 614-72886

0640

0640

0645

614-81125

0645

0645

0650

614-81130

0650

0650

0655

614-81135

0655

C19664R

COLORADO DEPARTMENT OF TRANSPORTATI ON

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*| ntersection Detection System (Canera)

MATERI AL

MATERI AL

*Traffic

MATERI AL

MATERI AL

*Traffic

MATERI AL

MATERI AL

*Traffic

MATERI AL

ALLOMNCE Traf fic Equi prent

ALLOWANCE Traffic Equi prent

Si gnal - Li ght Pol e Steel

Pol e

ALLOMANCE Si gnal

ALLOMANCE Si gnal

Pol e

Si gnal - Li ght Pol e Steel

ALLOMANCE Si gnal

Pol e

Pol e

ALLOMANCE Si gnal

Si gnal - Li ght Pol e Steel

ALLOWANCE Si gnal Pol e

(1-25 Foot Mast Arm

(1-30 Foot Mast Arm)

(1-35 Foot Mast Arm

ESTI MATE NO 0021

24.000

9, 000. 00000

5, 200. 00000

5, 200. 00000

0. 000
EACH
12, 292. 69000

8, 244. 00000

8, 244. 00000

5. 000

12, 453. 14000

8, 361. 00000

8, 361. 00000

4.000
EACH
14, 193. 37000

9, 588. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24.000
0. 000
24.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 01/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 26: 23

AMOUNT

216, 000

62, 265

56, 773

00

.00

.00

.00

.00

.00

70

.00

.00

48

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0021
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 588. 00000 0. 000 0.00

0660 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 7.000 7.000
EACH 0. 000 0. 00
14, 538. 95000 7.000 101, 772. 65

0660 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 762. 00000 0. 000 0.00

0660 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

9, 762. 00000 0. 000 0.00

0665 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 5. 000 5. 000
EACH 0. 000 0.00
17, 858. 97000 5. 000 89, 294. 85

0665 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

12, 107. 00000 0. 000 0.00

0665 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

12,107. 00000 0. 000 0. 00

0670 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
18, 899. 40000 1. 000 18, 899. 40

0670 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

12, 841. 00000 0. 000 0. 00

0670 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

12, 841. 00000 0. 000 0.00

0675 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
21, 307. 34000 1. 000 21, 307. 34



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0021
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0675 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
15, 931. 00000 0. 000 0. 00
0675 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
15, 931. 00000 0. 000 0. 00
0677 614-81410 Furn Sig-Light Pole Steel (1) 1. 000 1. 000
EACH 0. 000 0.00
12, 739. 37000 1. 000 12,739. 37
0680 614-86800 *Uni nterrupted Power Supply 4.000 4.000
EACH 0. 000 0. 00
9, 333. 07000 4.000 37,332. 28
0680 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0.00
5, 250. 00000 0. 000 0. 00
0685 614-87704 *Ethernet Radio (Single Cient) 4. 000 4. 000
EACH 0. 000 0. 00
3, 616. 23000 4.000 14, 464. 92
0687 624-20025 24 In Drainage Pipe (CL 0) (CIP) 40. 000 40. 000
LF 0. 000 0.00
80. 00000 40. 000 3,200. 00
0690 625-00000 *Construction Surveying 1. 000 0. 950
LS 0. 000 0. 00
21, 736. 94000 0. 950 20, 650. 09
0695 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0.00
950, 296. 25000 1. 000 950, 296. 25
0700 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
14, 429. 73000 1.000 14,429.73
0705 627-00008 *Modi fi ed Epoxy Pavenent Marking 551. 000 551. 000
GAL 0. 000 0.00

117. 30000 551. 000 64, 632. 30



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19664R- BI D ESTI MATE RUNO1/ 05/ 2021
PRQIECT: FSA0142- 063 ESTI MATE NO 0021 14: 26: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0710 627-00013 *Paverrent Marking Paint (H gh Build) 865. 000 865. 000
GAL 0. 000 0.00
45. 48000 865. 000 39, 340. 20
0715 627-01010 *Preformed Plastic Paverent Marking (Type I)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
14. 30000 0. 000 0. 00
0720 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 3, 569. 000 3, 569. 000
SF 0. 000 0.00
15. 86000 3, 569. 000 56, 604. 34
0725 627-30323  *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 2,478.000 2,478. 000
1)(In
A SF 0. 000 0. 00
21. 84000 2,478. 000 54, 119. 52
0730 627-30328 *Preformed Plastic Pavement Marking (XWal k- Stop 9, 861. 000 9, 861. 000
Li ne) (Type |
SF 0. 000 0.00
14. 60000 9, 861. 000 143, 970. 60
0735 630-00000  *Flagging 17, 551. 300 17, 509. 300
HOUR 42.000 1,212.54
28. 87000 17,551. 300 506, 706. 03
0740 630-00003 *Uniformed Traffic Control 56. 000 52. 000
HOUR 0. 000 0. 00
101. 89000 52. 000 5,298. 28
0745 630-00006 *Unifornmed Traffic Control (Vehicle) 56. 000 52. 000
HOUR 0. 000 0. 00
33. 96000 52. 000 1,765.92
0750 630-00007 *Traffic Control Inspection 150. 000 144.000
DAY 0. 000 0.00
226. 43000 144. 000 32, 605. 92
0755 630-00012 *Traffic Control Management 484. 000 477.000
DAY 7.000 1, 750. 00
250. 00000 484. 000 121, 000. 00
0760 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0.900
LS 0. 000 0.00

8, 560. 19000 0. 900 7,704.17



CONTI D

PREV QTY/

CAT NO0200

0765

0767

0770

0772

0775

0780

0785

0790

0795

0800

0805

630- 00041

630- 80002

630- 80335

630- 80340

630- 80341

630- 80342

630- 80344

630- 80350

630- 80355

630- 80356

630- 80360

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Incident Managenent

Pl an | npl enentation

Fl ash Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0021

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
MON
358. 51000
11. 000
EACH
600. 00000
80. 000
EACH
113. 21000
402. 000
LF
11. 00000
619. 000
EACH
96. 23000
250. 000
EACH
135. 86000
600. 000
SF
16. 98000
317. 000
EACH
39. 62000
7. 000
EACH
7, 924. 93000
(A 6. 000
EACH
2, 264. 27000
410. 000
EACH

52. 08000

QrY TH'S PERI OD
QTY TO DATE

72.
. 000
72.

462.
. 000
462.

. 000
. 000
. 000

. 900
. 000
. 900

000

000

. 800
. 000
. 800

. 100
. 000
. 100

. 800
. 000
. 800

600

600

. 300
. 000
. 300

. 300
. 000
. 300

. 400
. 000
. 400

. 000
. 000
. 000

Page 20

ESTI MATE RUN 01/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 26: 23

AMOUNT

5,940

8, 151.

3,979

53, 609

29, 590

7,854

11, 303

49, 927

12,227

19, 217

.00

00

12

80

73

31

95

59

06

06

52



CONTI D

CAT NO0200

0807

0810

0815

0817

0820

0821

0822

0823

0824

0825

0826

630- 80363

630- 80367

630- 80380

630- 80391

630- 80520

900- 00006

900- 00007

630- 85041

900- 00005

630- 86810

900- 00007

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

ROADWAY

Drum Channel

Dev (Light) (F)

*Portable Traffic Speed Monitor

*Traffic Cone

Channel

Dev (Fi xed)

*Mbbi | e Pavenent

Mar ki ng Zone

Added Item (Dol lar)/ Al pha & Onega Consul tants,

(Lien)

Added Item (Each)/ MH CH4 Barrel

Section

Mbbi | e Attenuator

Added Item (Day)/ Overhead Costs

*Traffic Signal

(Tenpor ary)

Added Item (Each)/ Mdify Traffic Signal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0021

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21.000
EACH
85. 00000
4. 000
EACH
4, 528. 53000
250. 000
EACH
13. 59000
150. 000
EACH
100. 00000
10. 000
DAY
1, 436. 34000
0. 000
DOL
1. 00000
1. 000
EACH
1, 909. 00000
10. 000
DAY
600. 00000
28. 000
DAY
6, 588. 58000
14. 000
EACH
27, 000. 00000
18. 000
EACH

662. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 900
0. 000
18. 900

3. 600
0. 000
3. 600

225. 000
0. 000
225. 000

112. 500
0. 000
112.500

2.000
0. 000
2.000

0. 000
-72,519. 250
-72,519. 250

1. 000
0. 000
1. 000

10. 000
0. 000
10. 000

0. 000
28. 000
28. 000

12. 600
0. 000
12. 600

18. 000
0. 000
18. 000

Page 21

ESTI MATE RUN 01/ 05/ 2021

-72,519.

184, 480

.00

.00

.00

.00

.00

25

.00

.00

24

.00

.00

14: 26: 23

AMOUNT

1, 606

16, 302

3, 057

11, 250

2,872

-72,519.

1,909

6, 000

184, 480

340, 200

11,919

50

71

75

00

68

25

00

00

24

00

60



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19664R- BI D ESTI MATE RUNO1/ 05/ 2021
PRQIECT: FSA0142- 063 ESTI MATE NO 0021 14: 26: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0827 900-00007 Added Item (Each)/ Reset Electric Meter Pedestal 1.000 1.000
EACH 0. 000 0. 00
4, 555. 10000 1. 000 4,555, 10
0828 900- 00007 Added Item (Each)/ Reset Sign Panel 22.000 22.000
EACH 0. 000 0. 00
24.20000 22.000 532. 40
0829 900-00012  Added Item (Foot)/ 15 Inch Sanitary Pipe 112. 000 112. 000
LF 0. 000 0. 00
124. 63000 112. 000 13, 958. 56
0830 700-70010 F/ A M nor Contract Revisions 5, 832.080 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70012 F/ A Asphalt Pavenent |ncentive 35, 000. 000 30, 445. 990
FA 0. 000 0. 00
1. 00000 30, 445. 990 30, 445. 99
0845 700- 70013 F/ A Concrete Pavement I|ncentive 120, 000. 000 0. 000
FA 83, 603. 000 83, 603. 00
1. 00000 83, 603. 000 83, 603. 00
0850 700-70016 F/ A Fuel Cost Adj ustnment -34,092.170 -34,153. 490
FA 0. 000 0. 00
1. 00000 - 34, 153. 490 -34,153. 49
0855 700-70018 F/ A Roadway Snoot hness |ncentive 65, 137. 050 65, 137. 050
FA 0. 000 0. 00
1. 00000 65, 137. 050 65, 137. 05
0860 700-70019 F/ A Asphalt Cenent Cost Adjustnent 139, 517. 830 139, 517. 830
FA 0. 000 0. 00
1. 00000 139, 517. 830 139, 517. 83
0865 700- 70023 F/ A On-The-Job Trai nee 21, 160. 000 21, 160. 000
FA 0. 000 0. 00

1. 00000 21, 160. 000 21, 160. 00
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PCN: 19664R- BI D ESTI MATE RUNO1/ 05/ 2021
PRQIECT: FSA0142- 063 ESTI MATE NO 0021 14: 26: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0867 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70210 F/ A Lights 300, 000. 000 281, 662. 770
F A 0. 000 0. 00
1. 00000 281, 662. 770 281, 662. 77
0875 700-70220  F/ A Phone Service 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70270 F/ A Water Lines 204, 000. 000 199, 833. 980
FA 0. 000 0. 00
1. 00000 199, 833. 980 199, 833. 98
0885 700-70310 F/ A Landscaping 100, 000. 000 85, 807. 640
FA 5, 149. 800 5,149. 80
1. 00000 90, 957. 440 90, 957. 44
0890 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0895 700-70589  F/A Environmental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700-70594 F/ A DRB Standing Conmittee 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $18, 881, 833.27 $ 209, 726. 72 $18, 609, 121. 18
CAT NO0300 STRUCTURES

0905 202-00165 *Renmpval of Wall 1.000 1. 000
LS 0. 000 0. 00
6, 958. 75000 1.000 6, 958. 75
0910 202-00425 Renoval of Bridge Railing 278.000 278.000
LF 0. 000 0. 00

13. 83000 278. 000 3,844.74
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PCN: 19664R- BI D ESTI MATE RUNO1/ 05/ 2021
PRQIECT: FSA0142- 063 ESTI MATE NO 0021 14: 26: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0915 202- 00495 Renoval of Portions of Present Structure 1. 000 1.000
LS 0. 000 0.00
37,122. 86000 1. 000 37,122. 86
0920 206-00000  Structure Excavation 2,112. 000 2,112.000
cY 0. 000 0. 00
22. 42000 2,112. 000 47,351. 04
0925 206-00100  Structure Backfill (Class 1) 1, 158. 000 1,158. 000
cY 0. 000 0.00
54. 76000 1, 158. 000 63,412. 08
0930 210-00425 Reset Bridge Railing 254. 500 254. 500
LF 0. 000 0. 00
49. 19000 254. 500 12, 518. 86
0935 518-01002 Bri dge Expansion Device (0-2 |nch) 65. 000 65. 000
LF 0. 000 0.00
52. 67000 65. 000 3,423.55
0940 601-03050 Concrete Class D (Wall) 350. 300 350. 300
cY 0. 000 0. 00
530. 00000 350. 300 185, 659. 00
0945 601-40400 *Structural Concrete Stain 382. 000 382. 000
Sy 0. 000 0.00
3. 40000 382. 000 1, 298. 80
0950 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 40, 030. 000 40, 030. 000
LB 0. 000 0. 00
1. 77000 40, 030. 000 70, 853. 10
0955 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0.00
9, 944. 62000 2.000 19, 889. 24
0960 606-11030 Bridge Rail Type 10M 185. 000 185. 000
LF 0. 000 0. 00

275. 72000 185. 000 51, 008. 20



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 19664R- BI D ESTI MATE RUNO1/ 05/ 2021
PRQIECT: FSA0142- 063 ESTI MATE NO 0021 14: 26: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0965 606-11032 Bridge Rail Type 10M (Speci al) 179. 000 179. 000
LF 0. 000 0. 00
312. 75000 179. 000 55, 982. 25
CAT 0300 CURRENT AMI $  559,322.47$ 0.00% 559,322.47

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0970 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
43, 021. 03000 1. 000 43,021.03
0975 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 812. 62000 1. 000 25,812. 62
0980 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 377. 63000 2.000 10, 755. 26
CAT 0400 CURRENT AMT $ 79,588.91% 0.00% 79, 588. 91

PROJECT TOTAL CURRENT AMI $19, 520, 744.65$% 209, 726. 72 $19, 248, 032. 56



